
Project Gata 
1988/89 Originally Budgeted: 

TO: City Council Budgeted Fund : Capital Out1 ay 
Amount Budgeted: $39,40C 

FROM; City Manager Total Project Estimate: (approx,) $47,000 
Bid Opening Date: 1/18/89 

MEETING DATE: September 6 ,  1989 Overrun Fund: Cap! t a l  Outtay Reserve 

AGENDA TITLE: 

- 

Accept Improvements Under Carnegie Forum Hardscape, 305 Nest 
Pine Street,  Contract 

RECOMMENDED ACTION: That the City Council accept the improvements f o r  
nCarnegie Forum Hardscape, 305 Nest Pine Street" and direct  the P u b l i c  Works 
Director t o  f i f e  a Notice o f  Completion w i t h  the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded t o  Case Construction o f  
Lodi on February 1, 1989, i n  the amount of $34,304.00. 
conipleted i n  substantial conformance w i t h  the plans and specifications 
approved by the Ci ty  Council. 

The contract and the actua? completion date was July 21, 1989. 
contract price was $44,974.60. The difference between the contract amount 
and the f inal  contract price is  mainly due t o  additional sidewalk, brick and 
retaining wall a t  the east entrance needed t o  match existing grades and work 
a t  the north side t o  accommodate the picnic tables. The Lodi City Employees 
Association donated $4,575.00 for  the purchase of the tables and ins ta l la t ion 
o f  the additional concrete pad and brick edging. 

' 

The contract has been 

The f inal  

W kt Jack L. Ronsko 
Ptibl i c  Works Director 

JLR/ RCP/mt  

cc: Purchasing Officer 
Street  Superintendent 

APPROYED: FILE NO. 


